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Earthquake Research at Parkfield, 1993 and Beyond   
Report of the NEPEC Working Group

to Evaluate the 
Parkfield Earthquake Prediction Experiment

Summary
During the past century, earthquakes of M ~ 6 have occurred with remarkable regu 

larity on the San Andreas fault at Parkfield, California. Events occurred in 1857, 1881, 
1901, 1922, 1934, and 1966. At least two of these events were preceded by large fore- 
shocks and there is evidence for precursory creep of the shallow segment of the fault 
prior to the 1966 event. In 1984 - 1985, scientists developed and published a prediction, 
based on a model of "characteristic" earthquakes, that the next M - 6 Parkfield event was 
expected in a time window centered on 1988, with 95% probability that the earthquake 
would occur by the end of 1992 [Bakun andLindh, 1985].

Shortly after the publication of this prediction, with endorsement by NEPEC, the 
United States Geological Survey (USGS) initiated the Parkfield Earthquake Prediction 
Experiment (the Experiment). With additional support from the state of California, the 
Experiment took on a public services aspect, as well as a geophysical aspect.

By late summer, 1992, the predicted event had not yet occurred. NEPEC chartered a 
Working Group to evaluate the Parkfield Earthquake Prediction Experiment. This group 
was asked a series of questions which are summarized below, along with the responses of 
this Working Group.

1) What is the current assessment of the prediction?

a) Is it still considered likely that anM~6 earthquake will occur in the short term?
Parkfield is still considered to be the most likely locality identified to "trap" a moder 

ate sized earthquake. Empirically, no other location has demonstrated a sequence of 
earthquakes with as much regularity and as short an average recurrence time as the Park- 
field sequence. The loading of the Parkfield segment of the San Andreas fault is unusu 
ally simple, with the creeping segment to the north leading to a continuous accumulation 
of strain on the locked segment near Parkfield. At this time, about as much strain has 
accumulated as was released in the previous event [Segall and Harris , 1986].

Estimates of the probability of the Parkfield earthquake occurring in the near future 
have been generated by a number of scientists. These estimates are based on a number of 
assumptions about the statistical behavior of faults, but all update the probability estimate 
to include the information that, as of the time of the estimate, the event has not yet oc 
curred. Estimates of the probability of occurrence are clustered around a value of approx 
imately 10%/year.

b) If the event does not occur by the end of 1992, what does that indicate about the 
original prediction? Was the basis for the prediction in error?

The original prediction was based on a rather specific set of assumptions. These 
include that the loading rate is constant, that failure of the same patch of the fault occurs 
at or below a threshold stress level, and that the stress drop is identical for each event
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[Bakun and Lindh, 1985]. It was the adoption of this specific model that allowed the 
1934 event to be ignored when evaluating the expected time of the next "characteristic 
earthquake," leading to a small uncertainty in the expected time of the event. This model 
is now known to be too simple to apply to Parkfield. In retrospect, the original prediction 
should have included an assessment of the probability that the model assumptions were 
correct, in addition to considering the uncertainties related to data noise in fitting the 
assumed model.

But failure of this specific prediction does not negate the consensus of the Working 
Group that Parkfield is still the most likely place in the United States to capture an earth 
quake and that there is a relatively high probability that this event will occur on a time 
scale of a few years. In addition, Parkfield is unique because the location of the likely 
nucleation point can be estimated. And there is a long baseline of measurements already 
established there.

2) What have we learned during the experiment, both from the scientific and response 
community aspects? What have been the principal benefits that have come from both of 
these aspects of the experiment?

While the major scientific impact of the experiment will not occur until the next 
Parkfield earthquake is "trapped" in the dense web of instrumentation operating there, 
there have already been important benefits reaped from the real-time exercise created by 
the response community interacting with the scientific community. Because of its low 
population density, Parkfield has been an ideal location to begin this process. The Exper 
iment has been a public policy success, with positive implications for response and 
mobilization to possible future earthquake alerts elsewhere. Cooperation at Parkfield has 
produced the California Short-Term Earthquake Prediction Response Plan. The "A"- 
level alert in October, 1992, provided a realistic "fire drill" to test the implementation of 
this plan. The press has learned how to portray alert levels and associated probabilities.

Several scientific results are also notable. For example, geodetic data have shown 
resolvable differences between the 1966 and 1934 events; Parkfield events are similar, 
yet still show differences large enough to violate the specific assumptions of the model 
on which the original prediction was based. In addition, the fault zone and asperities 
have been imaged at unprecedented resolution, with the identification of a low-velocity 
zone, perhaps related to high fluid pressure.

There has also been substantial technology transfer resulting from the Experiment, 
including increased expertise in siting of borehole instruments, experience with real-time 
seismic networks, and improved instrument design. These advances have made the 
installation of other instrumentation, such as that monitoring the Hayward fault, more 
cost effective.

3) Where should the experiment go in the future? What modifications should be made to 
scientific monitoring? What research efforts should receive highest priority? Should 
there be any modification in the agreements that govern the interaction between the 
USGS and the State of California with regard to hazard warnings?

The science of understanding the earthquake source is limited by the dearth of obser 
vations throughout the earthquake cycle. Parkfield is the most likely place yet identified 
to capture a moderate earthquake in a densely instrumented region and the best locale
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identified to answer a number of important scientific questions about the seismic source. 
Because the Parkfield segment of the San Andreas fault is loaded by the creeping section 
at one end, it provides a setting intermediate in scale between the simplicity of the labora 
tory and the complexity of most other faults. Substantial resources have been invested in 
setting up the Experiment and the marginal costs associated with continued operation of 
the experiment are minimal. Although the estimated annual probability of about 
10%/year is the highest proposed for any specific location, and high enough to make the 
area scientifically and societally interesting, it is not high enough to ensure that an earth 
quake will occur on a time scale of a few years. Thus the USGS should view the Exper 
iment as a long-term commitment.

In this context, the Working Group recommends that USGS continue the Parkfield 
Experiment and assign it a high priority. This includes having a committed, long-term 
Project Scientist with sufficient resources available to deal with the scientific, response 
planning, and public relations priorities of the Experiment. These aspects of the Experi 
ment are likely to be in a state of high activity simultaneously when alerts are called.

A long-term plan is required for replacing failed or obsolete equipment, in particular, 
strain meters. This long-term plan should also include periodic peer review of the Exper 
iment, with possible redirection and reordering of priorities.

In recognition of the long-term aspects of monitoring the preparation zone throughout 
the earthquake cycle, and the problems due to transients and costs associated with new 
installations, the USGS needs to ensure access to monitoring sites. The USGS should 
attempt to acquire control of land where instruments are located to avoid disruption when 
landowners change.

There should also be a commitment to continue the public policy aspects of the Park- 
field Experiment through the earthquake cycle. There is still much to be learned about 
public response to perceived false alarms, perception of risk assessment, and warning 
thresholds.

Parkfield Earthquake Prediction Experiment Working Group:

Bradford H. Hager (chair), Massachusetts Institute of Technology
C. Allin Cornell, Stanford University
William M. Medigovich, Federal Emergency Management Agency
Kiyoo Mogi, Nihon University, Japan
Robert M. Smith, University of Utah
L. Thomas Tobin, California Seismic Safety Commission
Joann Stock, California Institute of Technology
Ray Weldon, University of Oregon
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1.0 Introduction
Before the mid-1980's, the United States' earthquake prediction program was in a 

reconnaissance mode, with monitoring programs broadly distributed across regions of the 
nation that had high seismic activity. In 1984, scientists at the USGS began to plan a 
spatially focused earthquake experiment, with a primary goal of evaluating possible pre 
cursory phenomena. The issue that had to be addressed at that time was where to use the 
limited resources available with the best chance for evaluating these phenomena. The 
immediate question that had to be answered was where to deploy the recently developed 
dual-frequency laser geodimeter. Sites under consideration included Parkfield and San 
Juan Bautista.

In 1985, scientists at the USGS published a prediction that the next Parkfield earth 
quake was expected in a time window centered on 1988, with a 95% probability that the 
earthquake would occur by the end of 1992 [Bakun and Lindh, 1985]. This prediction 
was based on a specific model of the "characteristic" Parkfield earthquake, discussed in 
more detail below. NEPEC reviewed the prediction favorably and the USGS decided to 
locate their focused experiment in Parkfield.

In April, 1985, the Director of the USGS sent a letter to the Governor of California 
informing him about the possibility of an earthquake at Parkfield. California and USGS 
each contributed $1M to begin instrumentation of the Parkfield area. Over 20 observa 
tional networks have been installed, including seismometers, creep meters, borehole 
strain meters, the two-color laser geodimeter, water wells, and magnetometers. Five of 
these networks are monitored in real time.

There were two scientific goals for the Parkfield Earthquake Prediction Experiment: 
1) To record the geophysical details before and after the expected earthquake; and 2) To 
issue a short-term prediction. In addition, with the involvement of the State of California, 
the Experiment took on an important public policy aspect, serving as a test bed for com 
munication between earthquake scientists and public officials. The rural nature of the 
community made it an ideal location to carry out the Experiment.

A formal series of alert levels has been set up, triggered by phenomena such as fault 
creep or earthquake activity in the "preparation zone." Alert levels range from D 
(triggered about 100 times since June, 1985) to A (triggered once, in October, 1992, by a 
M = 4.5 earthquake; this alert corresponds to an expected probability of 37% of the fore 
cast event occurring within 72 hours).

1.1 Charge to the Working Group
In mid-1992, with the pending expiration of the prediction window, NEPEC chartered 

a working group to evaluate the original prediction. The charge to the working group 
was to evaluate the Parkfield Prediction Experiment in light of the following questions:

1) What is the current assessment of the prediction?

a) Is it still considered likely that an earthquake will occur in the short 
term?

b) If the event does not occur by the end of 1992, what does that indicate 
about the original prediction ? Was the basis for the prediction in 
error?
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2) What have we learned during the experiment, both from the scientific and response 
community aspects? What have been the principal benefits that have come from both of 
these aspects of the experiment?

3) Where should the experiment go in the future? What modifications should be made to 
scientific monitoring? What research efforts should receive highest priority? Should 
there be any modification in the agreements that govern the interaction between the 
USGS and the State of California with regard to hazard warnings?

2.0 Assessment of the Prediction
The Working Group addressed two main questions in assessing the Parkfield Predic 

tion. The more important one is whether Parkfield is still viewed as being the most likely 
place to trap a moderate earthquake. The secondary question is whether the specific pre 
diction that expired at the end of 1992 was correct.

Parkfield is thought to be more likely to experience a moderate earthquake than any 
other place in the United States. During the past century, earthquakes of M ~ 6 have 
occurred there with remarkable regularity. Events occurred in 1857, 1881, 1901, 1922, 
1934, and 1966. The time between earthquakes ranged from 12 to 32 years, with an aver 
age of 22 years. The relatively short time between events may result from a near-uniform 
rate of loading of the Parkfield segment by slip on the creeping segment of the fault just 
to the northwest.

With the demonstration that for the last two M = 6 Parkfield earthquakes the total (co- 
and post-seismic) surface displacements determined from geodesy are resolvably differ 
ent [Segall and Du, 1993], it is now understood that the assumptions of the specific 
model on which the prediction was based do not hold. There is no consensus on the cor 
rect physical model to be used for evaluating the probability of the Parkfield event occur 
ring within any given time window. The computation of statistical estimates of occur 
rence probabilities has become almost a cottage industry, with a variety of models pro 
duced using different assumptions about the nature of the appropriate statistics. Most 
recent statistical models update the estimated probability to include the information that 
the earthquake has not yet happened as of the time of the estimate. While the details 
vary, estimates of the probability of occurrence of the event cluster around a value of 
about 10%/year [e.g., Kagan and Jackson, 1991; Savage, 1991]. Such a probability is 
high enough that continued monitoring of the Parkfield segment is important.

In addition to Parkfield being the most likely place identified to trap a moderate 
earthquake, Parkfield has other features that make it a good place for a prediction exper 
iment. First, a variety of events that may have been precursors occurred before previous 
M - 6 earthquakes there. At least in 1934 and 1966, M > 5 foreshocks occurred. In 
1966, cracks were observed in the ground and a pipe broke days before the event. The 
epicenters of the 1922, 1934, and 1966 events are all located close to each other, provid 
ing a clear target for siting instrumentation to capture the next event.

From a social and economic perspective, Parkfield is an ideal location for a prediction 
experiment. The area is sparsely populated and the residents are well educated and 
relaxed about the occurrence of moderate earthquakes.
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The Experiment has made important contributions both to geophysical science and to 
public policy. But advances in our understanding suggest that the model on which the 
original prediction was based is too simplistic. The original model of constant loading 
rate, uniform moment release, and constant stress drop, controversial when it was first 
proposed, has now been shown not to apply to Parkfield. In retrospect, an estimate of the 
reliability of this hypothesis should have been included in the original calculation, and 
would have broadened the window of predicted recurrence. The relatively narrow win 
dow that was stated in the original prediction has led to expectations that the experiment 
would be over relatively quickly, leading to the misconception that the experiment has 
now somehow "failed" because the narrow time window has closed.

3.0 What We Have Learned from the Experiment

3.1 Lessons for the Scientific Community

3.1.1 Improvements in Monitoring

The Parkfield project was the first concerted effort in the US to implement real-time 
monitoring of a variety of possible precursory signals and geophysical information in a 
single earthquake source region. This forced the development of a coherent plan for 
monitoring instrumentation: alignment arrays, a two-color laser geodimeter, creep 
meters, ground-water-level transducers, tilt meters, surface and borehole seismometers, 
volumetric strain meters, tensor strain meters, leveling lines, borehole temperature mea 
surements, an earth resistivity monitoring network, Global Positioning System (GPS) 
geodetic measurements, magnetic field measurements, ULF electromagnetic measure 
ments, ground water radon measurements, and soil hydrogen measurements. In addition, 
arrays to measure strong ground motion, liquefaction, coseismic slip, and pipeline 
response were installed. The result has been the most thoroughly instrumented earth 
quake source region in the world. The technology required to record and download these 
data (often in real time) has been a challenge to implement, and during the Parkfield 
experiment, the knowledge of how to run such a system has improved.

The monitoring done in Parkfield since the start of the earthquake experiment has 
yielded a very detailed baseline of behavior of all of these phenomena, which will be 
invaluable for comparison with post-earthquake observations. The baseline observations 
have permitted a good understanding of the transient results of rainfall events, slow strain 
events, and tides. In addition, they have provided observations regarding the response of 
the Parkfield region to smaller earthquakes nearby, and to larger earthquakes at some dis 
tance from the region (e.g. Kettleman Hills; Loma Prieta; Coalinga; and Landers). These 
observations are extremely relevant to the design of monitoring installations and estab 
lishment of alert levels in other regions; they will also contribute to the revision of alert 
levels for Parkfield.

3.12 Scientific Results to Date

The scientific experiments at Parkfield fall into three classes: those designed to moni 
tor possible earthquake precursors, those designed to monitor the behavior of the region 
around the anticipated rupture nucleation point, and those designed to study the effects of 
earthquake-induced ground shaking on both natural and manmade structures. Many of
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the experiments will not yield their full scientific value until the earthquake has occurred, 
when the difference in baseline before and after the earthquake can be determined, and 
the effect of the earthquake on manmade structures can be analyzed. However, some of 
the instruments installed at Parkfield have shown temporal variations (particularly in 
levels of seismicity) that have led to important scientific advances even during the current 
pre-earthquake monitoring period.

One such example is the borehole seismic array that has been installed at Parkfield. 
Because of the extremely low noise present on the downhole seismometers, a complete 
seismic catalog down to magnitude near zero has been recorded for the region. These 
seismic observations have permitted the recognition of slow, microseismic slip events 
[Malin andAlvarez, 1992] and the identification of periods of higher seismicity that may 
be related to the locations of future slip events [Roeloffs and Langbein, 1992]. Such 
events would have been impossible to identify with conventional surface seismic arrays, 
and have illustrated the importance of including downhole installations in other predic 
tion arrays.

Because of the focus on Parkfield as a center of earthquake prediction efforts, the 
seismic history of the region has been scrutinized during the years since 1985. This has 
led to major advances in our understanding of the details of the previous Parkfield earth 
quakes. For example, differences in the extent of the rupture plane between the 1934 
event and the 1966 event are now recognized [Segall and Du, 1993]. The pre-1930 his 
torical events in the region have been more closely studied, resulting in the recognition of 
10 previously unrecognized events with magnitudes above 5.5 within 100 km of Parkfield 
[e.g., Toppozada et al, 1990]. This new information has led to debate about just how 
similar the 1934 event and the 1966 event really are, and whether all of the earlier events 
were on the same fault patch, casting doubt on the validity of applying the "characteristic 
earthquake" hypothesis, in its simplest form, at Parkfield.

The focus on Parkfield has also resulted in reexamination of the predicted earthquake 
recurrence interval there based on the simplistic idea of uniform loading rate. For exam 
ple, earthquakes on nearby faults, such as the 1983 Coalinga event, may have an effect 
[e.g., Simpson et al, 1988; Tullis et aL, 1990]. In addition, the results of viscoelastic 
relaxation following the great 1857 earthquake may lead to a decrease in recurrence time 
during the longer-term San Andreas seismic cycle [Ben-Zion et aL, 1993]. The possibili 
ties that the segment boundaries at Parkfield are not geometrically well defined [Nishioka 
and Michael, 1990] nor visible as steps in the seismically defined fault zone [Eberhart- 
Phillips and Michael, 1992; Michael and Eberhart-Phillips, 1991] and that successive 
ruptures may overlap in spatial extent has been recognized, along with the tendency for 
earthquakes to cluster [Kagan and Jackson, 1991]. The rate of strain accumulation since 
the 1966 event has also been examined, and used to constrain the moment deficit since 
1966, which can be used for estimates of recurrence time [see summary by Roeloffs and 
Langbein, 1992].

Partially due to the focus on Parkfield, understanding of the statistics of "earthquake 
prediction" (in terms of estimation of recurrence times and their uncertainties) has 
advanced considerably. If we were to calculate the mean recurrence time and probability 
of the Parkfield earthquake as of today, we would do it by a more sophisticated tech 
nique, and using different uncertainties, than used in 1984. We would also recognize that
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various models of earthquake recurrence are possible. The question of whether to include 
the 1934 event in the probability calculation, and how to estimate the variability in the 
recurrence time ("shape factor") has led to further evaluations of the details of probabilis 
tic calculations [Nishenko and Buland, 1987; Savage, 1991; Roeloffs and Langbein, 
1992]. These advances in understanding of methods of estimation of earthquake proba 
bilities have been applied to other regions along the San Andreas fault system [e.g., 
Working Group on California Earthquake Probabilities, 1988, 1990; 
NEPEC/CEPEC/SCEC Working Group, 1992; Jones et al., 1991] and elsewhere, includ 
ing volcanic unrest at Long Valley Caldera [Hill et al., 1991].

Regional studies of crustal structure around Parkfield have been carried out as part of 
the Experiment. These studies are aimed at (1) characterizing the three-dimensional 
velocity structure for improved hypocentral determinations and (2) identification of tem 
poral and/or spatial variations in seismic velocity that may be related to fault zone mate 
rial properties or fluid pressure buildup in the fault zone. The three-dimensional velocity 
structure obtained by Eberhan-Phillips and Michael [1992] and Michael and Eberhan- 
Phillips [1991] suggests the presence of a body with low compressional wave velocity 
and low resistivity, near the northeast side of the fault, beneath Middle Mountain. They 
infer that this material may contain high fluid pressure. Low shear wave velocity is also 
inferred at depths of 5-9 km near the 1966 hypocenter, possibly indicating high pore pres 
sure [Michelini and McEvilly, 1991]. In addition, the quarterly vibroseis (polarized shear 
wave) investigations have shown temporal variations in seismic velocity that may be cor 
related to resistivity changes and/or slow creep events [Karageorgi et al., 1992].

Possible precursory phenomena have been scrutinized. The Parkfield project required 
a careful evaluation of various possible precursors, in order to decide what to measure 
and record at the start of the experiment. During the course of the experiment, it has 
become clear that some possible precursory phenomena were not being studied (e.g. the 
ULF electromagnetic signals) and that some other measurements related to precursory 
phenomena may be relatively problematic (e.g., rainfall-induced creep events). Theoreti 
cal modeling of expected strain accumulation prior to rupture [e.g., Tullis and Stuart, 
1992] has forced a careful look at the time scales and spatial scales over which precursory 
signals might be visible. This has shown that, for certain scenarios, we would expect to 
capture precursory signals on the currently designed and located instruments, but for 
other scenarios we would not be able to resolve these precursory signals. Thus, we have 
improved our knowledge of optimal experiment design for this location, and can now 
apply these techniques to future experiment design in other regions.

3.13 Technology Transfer
The Parkfield experiment required a working collection of monitoring instrumenta 

tion designed to observe long-term and short-term changes in the fault near the inferred 
point of rupture initiation. As the experiment progressed, equipment failure and changes 
required modification of both the hardware (e.g., the cable connections on some down- 
hole equipment) and the science plan (e.g., the alert levels triggered by creep events 
during heavy rainfall). Many of the bugs related to real-time operation of this monitoring 
system, and to design and installation improvements, are now worked out. Similar moni 
toring systems are now being installed along the Hayward fault system, near San Fran-
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cisco, and along parts of the southern California fault systems. There has been a great 
savings in cost for these installations because of the experience gained at Parkfield. The 
real-time aspect of such data collection has been greatly advanced by the expertise gained 
in the Parkfield experiment, so that Parkfield serves as a starting model for the design of 
similar, but younger and more sophisticated, systems.

3.2 Lessons for the Response Community

3.2.1 Parkfield Successes
The Parkfield Earthquake Prediction Experiment has been a success from the re 

sponse community perspective as demonstrated by the response of emergency manage 
ment services, in conjunction with the scientific and media communities, to the October, 
1992, "A"-level alert. During the Experiment, the emergency response community has 
been able to prepare and exercise its response plan for the "A"- and "B "-level alerts, 
including the notification of local governments. Cooperation at Parkfield between the 
USGS and the California Office of Emergency Services (OES) has resulted in the State of 
California Governor's Office of Emergency Services Parkfield Earthquake Prediction 
Response Plan [1988], which was the basis for the response actions during the "A"-level 
alert. Based on the Parkfield Earthquake Prediction Response Plan, California OES 
developed and published the California Short-Term Earthquake Prediction Response 
Plan [October, 1990]. This second document describes state agency and county govern 
ment actions to be taken in response to any scientifically-driven earthquake alert or pre 
diction at any other location in the state.

The Experiment has brought scientists together with state and local officials, emer 
gency managers, and the media, in a productive, mutually beneficial relationship. The 
state established the first scientifically-based state emergency management protocol for a 
specific predicted earthquake. This interaction has permitted emergency managers to 
understand the earthquake hazard as well as to understand the perspective of the scientific 
community regarding earthquake prediction. USGS scientists now understand the impor 
tance of providing timely interpretation of earthquake data to the state and local emer 
gency managers and the public.

322 Benefits From the Parkfield "A"-Level Alert, October 20 - 22,1992
The "A"-level alert was mostly a positive experience. California OES received an 

initial alert from the USGS regarding a "B"-level alert 18 minutes after the initial earth 
quake. Six minutes later, the USGS notified OES of the "A"-level alert, triggered by the 
M = 4.7 earthquake at Middle Mountain. Eight minutes later, OES broadcast the alert to 
state agencies and local governments over the California Warning System and the Cali 
fornia Mutual Aid System. Kern County was the first county to activate its Emergency 
Operations Center, 47 minutes after the OES alert. OES completed its alert of local gov 
ernment and response officials in less than one hour following the earthquake. OES staff 
went to the USGS offices at Menlo Park, and to the town of Cholame, near Parkfield.

Planning and exercising of the Parkfield Earthquake Prediction Response Plan 
allowed for this timely activation and mobilization of local government and OES. OES 1 
overall assessment of the notification is that they "could not have done it much quicker." 
The operational response plan worked well because it prescribes simple and straightfor-
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ward actions. As a result of evaluation of the state and local response to the "A"-level 
alert, the process of formal notification and validation did not need to be changed. 
However, key OES staff now carry the USGS alert pager, which will notify OES staff 
simultaneously, along with the USGS personnel, of Parkfield earthquake activity.

Interaction with the press was one of most valuable benefits of the "A"-level alert 
OES was able to explain the purpose of the alert and associated response to the media. 
The seven counties' response was overwhelmingly positive. Local officials and politi 
cians appreciated receiving the warning and the continuous flow of information. The 
county after-action reports were very positive   nothing of substance was reported as 
negative.

The widespread news coverage of the Experiment and the October "A"-level alert has 
sensitized the public in California to the possibility of future earthquake alerts. For 
example news media gave the alert front-page and lead-story status in the San Francisco 
Bay Area. Just as significant, the media also announced the end of the alert window three 
days later. To prompt media closure of the 72-hour alert window, the USGS, OES, and 
the California Division of Mines and Geology (CDMG) conducted a news conference. 
Fortuitously, the next week's "B"-level alert, October 26, 1992, following the "A"-level 
alert, emphasized to the public that different levels of alert exist with different associated 
earthquake probability percentages. Again, the media did a good job in portraying these 
alert levels with their associated probabilities. The alerts emphasized the prediction issue 
and hazard reduction issues, both of which will be raised in other contexts during future 
events.

The "A"-level alert underscored the key steps that local, state, and federal government 
officials must take when a prediction or alert is issued to the public. As a result, some 
local governments are now in the process of developing formal short-term earthquake 
prediction response plans.

32 3 Benefits Advancing Public Policy

The Experiment resulted in the development of the following beneficial response- 
related actions integrating scientific information with public policy:

1) It offered the first opportunity for the California Earthquake Prediction 
Evaluation Council (CEPEC) to validate an earthquake prediction;

2) It prompted the California OES to write and issue a public information 
brochure to the people of the area;

3) It prompted the National Science Foundation to fund a study to gauge the 
effectiveness of this public information brochure;

4) It prompted the California OES to write and issue written press statements on 
the alert prior to the "A"-level alert in October, 1992;

5) It contributed to the development of the City of Los Angeles' Earthquake 
Prediction Response Plan;
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6) It led to the passage of California Assembly Bill 938 in 1985 (California 
Public Resources Code 2800 et seq.\ which authorized California to con 
tribute $1 million in state funds to the Experiment;

7) It attracted international public and private scientific participation in the 
Experiment through the CDMG-sponsored Turkey Flat Strong Motion Exper 
iment,

and

8) It offered the first opportunity to engage the liability immunity provisions of 
California's law for state and local agencies and officials involved in 
response activities. (California Government Code Section 955.1, et seq.)

We believe that the California OES and the USGS plan to continue supporting the 
Experiment. The seven counties also are willing to continue participation in the predic 
tion aspects.

3.3 Problems Identified
Although the Parkfield Earthquake Prediction Experiment has been very successful, 

there have been a few problems that the NEPEC Working Group has identified. These 
should be addressed as the Experiment evolves.

3.3.1 Lack Of Ongoing External Scientific and Emergency Response Review
Perhaps because of initial haste prompted by anxiety that the anticipated earthquake 

might occur before the Experiment was fully operational, there has been little provision 
for ongoing review. The annual expenditure and the importance of this project to the 
prediction community requires periodic external review (suggested annually) to assure its 
viability and credibility. An assessment of the progress and quality of the project by a 
panel of experts would ensure that appropriate scientific and response objectives are kept 
at the forefront of the project and that the Experiment changes in response to new devel 
opments, as well as doing much to dispel criticism of the experiment. The review might 
be done by a subset of the NEHRP Review Panel, which could oversee the general worth 
of the project in the context of the NEHRP program and give advice on the direction and 
disposition of financial support.

3.32 Scientific Data Not Readily Accessible
There is a perception that some investigators funded under the Parkfield project have 

been too busy, inadequately supported, or perhaps reluctant to release their data in a 
timely manner. These delays have reduced the usefulness of the data to the Parkfield 
team. An implicit philosophy of the Experiment is that all investigators must work in a 
cooperative effort in order to provide the data in a timely fashion for time-dependent 
decisions regarding designations of alerts and to assure timely review of data. If data 
gathered within the Parkfield experiment are important enough to be funded, they are 
important enough to be made available on a short enough time frame to contribute to the 
decision making process.

333 Data Management
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The question of data accessibility is also related to the philosophy of data manage 
ment. It is problematic that there is not now a modern data base management scheme 
implemented for the Parkfield data. Individuals who wish to examine the data must be 
familiar with the location(s) of particular data files in USGS computers (which require 
secure passwords) in order to retrieve the data. The user then must plot the data with his 
or her own software and has little information on attributes or an understanding of how 
the data may relate to the earthquake process. This is a serious limitation and does not 
allow ready access to the user.

While we realize that data acquired in sophisticated experiments must be carefully 
processed and scrutinized by individual investigators, we suggest that because of the 
specific NEHRP financial commitment and national stature of the Parkfield Experiment 
that a modem Data Base Management System be implemented for archiving and manag 
ing the Parkfield data. This requires that all on-line recorded data be available immedi 
ately after processing and that off-line and low-rate data, requiring editing and process 
ing, should be archived within a sufficiently short time to be useful to the decision mak 
ers. This aspect is also important for providing on-line access to designated users. A 
user-friendly GIS system available with sub-licenses to the participating Pis would also 
be useful to manage, correlate, and display the archived data.

We also note that some additional data, now collected at Parkfield, should be consid 
ered for transmission and recording at Menlo Park. These include the electrical resistivity 
array and the ULF EM measurements.

A possible restriction in the Parkfield data distribution scheme is that the downhole 
and acoustic data, which are recorded on tape at Parkfield, are then sent to Duke Univer 
sity and UC Berkeley for analysis. Because of these time-consuming steps they are not 
available to the USGS team in a timely or efficient manner. A plan should be made to 
make these data more readily available to the USGS in Menlo Park quickly enough to be 
useful in a short-term alert and prediction mode.

3 3.4 Overemphasis by the Public and Media of the Prediction Aspects of the 
Experiment

The original objectives as stated by Bdkun and Lindh [1985] were that the Parkfield 
experiment was to monitor the details of the final stages of the earthquake preparation 
process. The instrumental aspect of the Parkfield project was designed primarily as a 
surveillance project. However, with the involvement of California funding, the Experi 
ment took on a short-term earthquake prediction objective that is perceived by the scien 
tific and emergency response community as the "national" prediction experiment.

The general public now perceives the Experiment primarily as a short-term earth 
quake forecasting project with an inherent expectation to accurately predict an earth 
quake, while the scientific community views it not only as a short-term prediction exper 
iment, but also as an effort to "trap" a moderate earthquake within a densely instrumented 
network. It is important to educate the public that there is great value to this monitoring 
effort even if the prediction effort is unsuccessful.

4.0 How Should the Experiment be Modified in the Future?
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The Working Group recommends that the Experiment continue as a specific coordi 
nated scientific effort in monitoring through the earthquake cycle, as well as in earth 
quake prediction. Although the annual probability of the expected characteristic event 
occurring, about 10%/year, is sufficiently high that the Experiment should continue, it is 
not so high that we can expect the Experiment to be over on a time scale of a few years. 
Thus, it is prudent to take a long-term perspective in contemplating the future of the 
Experiment. Issues to be addressed include costs, relocating the Experiment, mechanisms 
for ongoing evaluation of the Experiment, and future USGS response efforts.

4.1 What are the Incremental Costs Associated with the Experiment?
In addressing possible modifications of the Experiment, it is important to place the 

budget in context. The internal budget for the Parkfield Experiment is $1.4 million/year, 
but this amount is much more than the true incremental cost of the Experiment. The great 
majority of these expenditures are for salaries of scientists (prorated based on estimates of 
the fraction of time spent on the Experiment). Since these salaries would continue to be 
paid if the Experiment were ended, termination of the Experiment would not allow salary 
costs to be cut, although the effort could be deployed elsewhere. Real-time monitoring is 
highly automated, making use of computer systems that already exist. In the judgment of 
the Working Group, turning off the Experiment completely would save less than 
$200,000/year in the internal program. The external program has a budget of 
~$400,000/year. Thus the total incremental cost of the Experiment is approximately 
$600,000/year just over 1% of the NEHRP budget.

4.2 Should the Experiment be Moved?
USGS is under tremendous pressure to "do something" in more heavily populated 

areas, such as near the Hayward fault. The argument is made "How can we justify 
spending money trying to predict an earthquake in an area with as few taxpayers as Park- 
field, when so many more people would be affected by an earthquake on the Hayward 
fault?" In answering this question it is important to remember that we do not at this time 
know which, if any, of the instruments monitoring pre-earthquake activity will measure 
premonitory signals. Thus, we do not know the requirements for instrumentation to 
install to be useful for earthquake prediction in heavily populated areas. It is extremely 
important to answer this question as quickly as possible. Impatient as we may be with the 
lack of the expected event, Parkfield remains the most likely place identified to capture a 
moderate earthquake. It is probable that precursors would only be detected by instru 
ments located quite close to the earthquake preparation area. Parkfield represents one of 
only a few places where this preparation area has been specifically identified. In addi 
tion, the long baseline of measurements already made at Parkfield represents an invest 
ment that should be used, not walked away from.

While there are benefits to having the monitoring effort visible to the public, evaluat 
ing the possibility of precursors should have highest priority. The best place to find out if 
they exist is at Parkfield, where the target area is well defined. It is important that ade 
quate resources be made available to keep the Experiment alive and evolving, not placed 
in mothballs.

4.3 Long-Term Aspects of the Project
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4 3.1 Commitment for Long-Term Management
There has been an apparent lack of commitment by the USGS for long-term manage 

ment and identification of importance for the Parkfield project. The project has included 
several Project Chiefs whose terms have been less than that of their corresponding USGS 
Branch Chiefs, with some in that position for as little as one year. The Experiment is suf 
ficiently important that it deserves a commitment by the USGS for a long-term manage 
ment team with the requirement that those individuals become totally familiar with the 
objectives and results, and have a good working relationship with participants. A 
Parkfield Project Chief should remain in that position for sufficient time to be able to 
make critical decisions based on a broad experience of observations and predictive mod 
els. Further she/he should have the status of major contributor of the NEHRP program 
and be involved in its planning and implementation.

43 2 Acquisition of Land Rights at Parkfield
There is apparently a problem with long-term rights of access to instrumentation sites 

at Parkfield. We believe that the importance of this experiment merits a cooperative 
commitment from federal, state, and county officials to assure land accessibility and that 
an effort should be made with private land owners to gain long-term commitments and 
accessibility. This aspect of the project would be enhanced by a local coordinating 
committee with members from the Parkfield community. This may require consideration 
of the instrumentation sites as designated land within a state or federal easement program, 
as a national earthquake study area, or other designated scientific establishment similar to 
the Stanford Linear Accelerator, the Superconducting Super-Collider site, etc.

4.4 Reassess Project Periodically to Modify, Upgrade and Acquire New Equipment
The scientific objectives of the Parkfield experiment are now reasonably well sup 

ported with modern instrumentation. It is imperative that these instruments, particularly 
the strain meters, be maintained, upgraded, and replaced when they fail. In addition, 
there are some methodologies that deserve additional consideration at Parkfield:

Broad Band Seismological Studies   An important issue is that there is only one 
broad-band, continuously recording system at Parkfield, installed in late 1991; it is not 
apparent to the Working Group how data from this instrument are used by those involved 
in the Parkfield Experiment. In the past few years, broad-band seismic data, 50 Hz to 
0.03 Hz, recorded on wide-dynamic range digital recorders (either on site or via digital 
transmission) have been shown to be very useful for retrieving source and transmission 
properties of moderate to large earthquakes. In the recent earthquake for which the "A"- 
level alert was issued, broad-band techniques could have been used to rapidly obtain 
accurate source properties (e.g., rupture geometry, time and space properties, relation 
ships to geometrical features of the proposed nucleation site at Middle Mountain, etc.). 
The Committee was unaware of to what extend, and how rapidly, broad-band data had 
been used in evaluating this event.

With the availability of new wide dynamic range broad band seismometers (such as 
Guralps, Streckheisens or equivalent) and 24-bit recording for example with RefTeks, 
there is a wealth of new information that can be gained by large dynamic range-wide
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band technology. For example, attenuation (weak vs. strong ground motion) over broad 
ranges of magnitudes and distances, source properties of small to moderate events, and 
accurate foreshock and aftershock assessment may yield important information on earth 
quake precursors. We suggest that a component of wide-dynamic range broad band cov 
erage of the Parkfield area be implemented.

While real-time recording is perceived as costly to some, modern seismological 
instrumentation has been designed for on-line recording and is standard throughout the 
world's seismological community. These data would cost the same, if not more, if they 
were recorded on site or at Menlo Park in a time-delay mode. Moreover, if they were 
recorded on-site and transmitted to Menlo Park, then the timely nature of the data would 
be negated for warnings and alert. We suggest that real-time recording of seismological 
and related high sample-rate data be continued.

Parkfield Network Calibration   A general problem common to most short period 
seismic networks, including CALNET and hence Parkfield, is the lack of a systematic 
absolute calibration of the complete seismometer-recording systems for true ground 
motion. The USGS indicates that calibration pulses are recorded daily on the short period 
seismometers, but in reality little is done with the calibration data. The short period seis 
mometers are calibrated only when they are brought to Menlo Park for bench tests where 
they can be absolutely calibrated (presumably very infrequently, i.e. every few years). If 
there is a large earthquake at Parkfield and the short period instruments have not been 
calibrated accurately, a major source of information, namely accurate ground motions 
(for the on-scale events for even small to moderate events), will be lost. This information 
is especially useful for assessing large ground motions and attenuation.

Network and other instrument calibrations should become part of the Parkfield 
archive accessible to all users. Additional information in a data base should include a 
history of each station, model numbers of components, maps of station locations, instru 
ment modifications, calibration constants, etc. The public must be assured that the data 
acquired from this and any similar project are validated.

Paleoseismicity   The basic premise of the Parkfield experiment is the recurrence of 
"characteristic" M - 6 events. However, because there is little trenching information in 
the Parkfield area (in part due to geography and other logistical problems) the long-term 
Holocene record has not been evaluated. Thus, we do not know if the typical event size 
and recurrence interval assumed from the six historic events also dominates the longer- 
term seismic patterns. For example, if paleoseismological studies revealed the presence 
of larger events, this would change our view of the typical Parkfield event. This informa 
tion is crucial for making statistical assessments of earthquake probability and for evalu 
ating the characteristic earthquake model. Some studies have been carried out addressing 
the feasibility of trenching near Parkfield. These studies need to be documented and crit 
ically assessed.

4.5 Assessments of Costs and Productivity of the Experiment
The Experiment should continue to evolve, and external review should be part of this 

process. We suggest that the project be reviewed periodically by a panel of independent 
scientists. An annual report, discussing productivity and cost, should be prepared and 
submitted to this panel. The report should contain a summary of the scientific and emer-
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gency response aspects of the project, as well as a listing of products (reports, catalogs, 
data archives, papers, presentations, etc.) supported in part or totally by the Parkfield 
experiment. This part of the report should be presented at a national meeting such as the 
AGU or SSA, with consideration of publication in a journal such as Eos, to inform the 
community of the status of the project.

An accurate assessment of the cost of the Parkfield experiments should be included in 
the report to the panel, assessing individual project costs and related salaries. A review of 
funds for USGS employees and contract employees should be scrutinized and the USGS 
management should ensure that funds for the Parkfield project are expended according to 
their intended use. Equipment acquisitions should be listed and a comparison of operat 
ing costs of the network and other systems should be made and reported periodically to 
the review panel. Further, the report should provide a list of instruments or projects that 
were considered each year for implementation, continuation, or deletion.

4.6 Recommendations for Future USGS Response Efforts

4.6.1 Strengthen the USGS Response Role

The USGS should recognize and provide support for the Experiment as a scientific 
experiment in the broader integrated context of an actual public policy activity. In gen 
eral, the USGS must recognize the importance of developing written plans to provide the 
scientific and public information support that is needed during all stages of public-alerts. 
The USGS should also consider institutional recognition for scientists who are committed 
to devoting portions of their careers to public policy and education without jeopardizing 
potential career advancement. The USGS should consider formal and institutional 
recognition of the important public policy role that scientists can play for all phases of 
natural hazards prediction and response.

The USGS should establish a formal protocol describing agency functions and per 
sonnel functions required to adequately support the media, the state and local govern 
ments, and the emergency management community, after issuing earthquake predictions. 
This protocol should be written in the form of a Standard Operating Procedure which 
describes the tasks to be performed by dedicated USGS personnel during earthquake 
alerts. The USGS should develop these Standard Operating Procedures by querying rep 
resentatives of the media, state and local governments, and emergency management who 
depend on earth science information during alert periods. In the case of Parkfield, the 
USGS should be committed, as an institution, to preparing for an "A"-level alert. To 
date, the USGS has relied on individual scientists to provide a presence and continuity for 
interaction with state and local government officials. Even though individual Parkfield 
scientists have had a continuous commitment to providing earth science information to 
the media, the USGS was unable to provide adequate representation to address media 
questions regarding the prediction during the "A"-level alert.

The USGS has strengthened its response role since the October, 1992 "A"-level alert 
by recognizing that the Parkfield Chief Scientist, Project Chief, and the Public Informa 
tion Officer roles must be adequately covered by three scientists rather than one scientist, 
as has been the case for most of the duration of the Experiment. The Parkfield scientists 
at the USGS, Menlo Park, have already implemented this additional coverage of duties at
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least until the closure of the fiscal year, September 30, 1993. For additional "A"-level 
alerts, one scientist will run the field laser experiments, one scientist will coordinate the 
Menlo Park operations, and a three-scientist team will mobilize to Parkfield to provide 
earth science information to the media.

4.62 Review the Threshold Criteria Determining Alert Levels
The USGS should review the probability percentages, which act as threshold criteria 

for the Experiment alert levels, with respect to the following three concerns:

1) the level of accuracy and the statistical uncertainty associated with these proba 
bility percentages;

2) the effect of "false alarms" on the credibility of the earthquake prediction pro 
cess; and

3) the appropriate actions for the public and response community as reflected by 
these probability percentages and alert levels.

An "A"-level alert for the Experiment has been assigned a 37% probability for the 
occurrence of an earthquake of M ~ 6 within 72 hours. The public and the media infer 
that the accuracy of this percentage is very high, reasoning that it has not been stated as, 
e.g., 36% or 38%. Since the uncertainty in this estimate is much larger than the reliability 
associated with a probability expressed to two significant digits, the scientists are imply 
ing to the public unrealistic accuracy. This leads to the misperception that scientists 
believe their probabilities to be more accurate than they are.

There is also a problem in the public perception of the Experiment created by the 
highest level alert   the "A"-level alert   having a fairly low absolute probability asso 
ciated with it. The alert scale is saturated at a low probability level. It is easy (albeit 
incorrect) to associate the highest available alert level with a high absolute level of prob 
ability and the need for media attention. When the expected event does not follow the 
posting of the highest available alert level (as should usually be the case for the alert lev 
els as defined), the alert is easy to perceive as a false alarm. Will the frequency of per 
ceived false alarms associated with future alerts diminish the intended response and pre 
paredness actions of the public, as well as begin to discredit the scientific credibility of 
the earthquake prediction process? The false alarm rate needs to be more fully under 
stood by local governments and the public. Perhaps the most straightforward remedy 
would be to define a new alert scale, e.g., I - V, with the current "A"-level assigned level 
II. (Level I might be triggered, for example, by the "early warning" system under study.) 
Although this is more of a public relations issue than a science issue, public relations are 
an important aspect of the Experiment.

An "A"-level alert results in notification of the state and local governments and the 
public, and triggers response agency mobilization. Are the public and response actions 
appropriate? Should future notification and mobilization be triggered at higher probabil 
ity percentages to minimize false alarms and justify mobilization? For example, should 
an "A"-level alert be the basis for canceling employees' leave, or lead to the evacuation of 
hazardous buildings for one week? Are the social, economic, and political impacts 
appropriate? The USGS must work closely with state and local governments and private
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industry to review and possibly devise alert levels which are sensitive to the actions that 
the alerts inspire.

4.6 3 Fund Understanding of Societal Impacts of False Alarms
Repeated future alerts at Parkfield, which result in perceived false alarms, could have 

a negative "cry wolf effect on the public. Since the Experiment will continue to teach us 
about the impact of perceived false alarms on the public, funding should be provided by 
some agency to determine the societal impact of false alarms. The societal impact of 
earthquake prediction and associated public alerts also includes unknown political and 
economic consequences. California OES believes that emergency managers still have a 
great deal to learn about the implications of "A"-level alerts in terms of what occurs as 
the public and emergency management goes through these cycles.

4.6.4 Improve Communication of the Hazard Potential to the Public
The USGS should support studying how to most effectively communicate the pre 

dicted earthquake hazard to the potentially affected population, as well as to populations 
located beyond the area of concern. During the "A"-level alert, some people who were 
unfamiliar with the Experiment and located long distances from Parkfield became unduly 
concerned for their safety. The alert stirred some to call for a shut down of Diablo 
Canyon nuclear power plant, located 50 miles southwest of Parkfield. Residents were 
concerned as far away as San Francisco. The OES Earthquake Safety Information Center 
Hotline, located in Pasadena, received numerous calls from residents in southern Califor 
nia counties. During alerts, the message to the public might also include appropriate 
warning and preparedness information to those located beyond the areas likely to be 
affected. Since there is virtually no part of California that is immune to earthquake dam 
age, the public needs to receive the message that they can reduce potential damage from 
future earthquakes by mitigating risk and that they cannot "go to some place where they 
will be safe from the shaking."

The USGS might convey information using a map format to define areas of expected 
strong ground shaking and provide damage estimates out to the probable limits of felt 
ground shaking. Map displays that show where the earthquake will not be felt should be 
offered to the public as well. The USGS should investigate how to better communicate 
risk information to the public, the media and local government officials, not just earth 
science specialists.

5.0 Concluding Remarks

Parkfield remains the best identified locale to trap an earthquake. The consensus is 
that the annual probability for the expected "characteristic" event is about 10%/year. At 
this level, the Working Group concludes that the Experiment should be continued, both 
for its geophysical and its public response benefits.

Although this probability is relatively high, it is not so high that we can have confi 
dence that the event will occur on a time-scale of only a few years. Thus the Experiment 
should be viewed with a long-term perspective. The Experiment should not stagnate: 
rather it should continue to evolve. This will require adequate resources. In view of the
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long-term commitment required, consideration should be given to a separate NEHRP 
funding status. Further, the project be periodically reviewed for its merits and progress .
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